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FY16 NCSP PLANNING CALENDAR 
 
 

Actions Due Teleconferences Meetings Misc Activities 
 
October 23, 2015  4th Quarter FY 2015 Quarterly Progress 

Reports due to NCSP Manager (LS) 
 
October 28, 2015    Approved non-IE Section of Five Year Plan issued  
     for FY 2016-2020  

 
November 8-12, 2015 2015 Winter ANS Meeting (DC) 
 
November 11, 2015 2015 Winter ANS Session (DC) Recent Nuclear 

Criticality Safety Program Technical Program 
Review (Dedicated to Adolf Garcia) (LS) 

 
November 20, 2015 FY 2015 Close-Out Quarterly Program Review 

(QPR) Teleconference (JS) 
 
December 11, 2015 Approved IE Section of Five Year Plan issued for 

FY 2016-2020 (OUO – Contact Jerry McKamy if 
you have need to know) 
 

January 8, 2016 FY 2015 Accomplishments Posted on the 
NCSP Website (LS) 
 

January 8, 2016   Request for Proposals for FY 2016-2020 
to Task Managers (MD) 
 

January 22, 2016  1st Quarter FY 2016 Quarterly Progress 
Reports due to NCSP Manager (LS) 

 
February 5, 2016 Formal Written Proposals for FY 2017-2021 Tasks and 

Submittal of all new IERs for consideration during 
FY16 review due to NCSP Manager (JS) 

 
February 11, 2016   FY 2016 1st Quarter QPR Teleconference (JS) 

 
February 19, 2016 All Proposals Forwarded to CSSG, NDAG and 

Task Managers (JS) 
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Actions Due Teleconferences Meetings Misc Activities 
 
March 15-16, 2016   NCSP Technical Program Review (SNL) 
 
March 17, 2016   CSSG Meeting (SNL) 
 
March 18, 2016 IER Review Meeting (ICSBEP Manager, CSSG 

Leadership, and NCSP Management) and  
NCSP Management Staff meeting (SNL) 

 
March 25, 2016 NCSP Technical Program Review Award Winners 

Notified (LS) 
 
April 1, 2016 CSSG provide FY 2017-2021 proposal and task 

rankings to NCSP Manager 
 
April 15, 2016 Pre-decisional Task List for FY 2017-2021 

provided to Task Managers (JS) 
 
April 18-22, 2016   ICSBEP/IRPHEP Combined Working Group 

                     Meetings (Paris) 
 
April 29, 2016 Task Managers Provide Updated Sections of the Five 

Year Plan with Final Approved Tasks and 
Milestones to NCSP Manager  
(JS-IE Section / LS non-IE Section) 

 
May 13, 2016 2nd Quarter FY 2016 Quarterly Progress 

Reports due to NCSP Manager (LS) 
 
May 28, 2016   FY 2016 2nd Quarter QPR Teleconference (JS) 
 
June 2016 TBD NCSP Award Attendees to Winter ANS Meeting Submit 

Abstracts (LS) 
 
June 10, 2016   NCSP Manager Submits First Draft of Five 
  Year Plan to Task Managers and CSSG  

(JS-IE Section / LS non-IE Section) 
 
June 12-16, 2016 2016 Summer ANS Meeting (New Orleans) 
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Actions Due Teleconferences Meetings Misc Activities 
 
July 8, 2016 Task Managers and CSSG Comments/Revisions to Draft 

Five Year Plan Submitted to NCSP Manager  
(JS-IE Section / LS non-IE Section) 

 
July 22, 2016  3rd Quarter FY 2016 Quarterly Progress 

Reports due to NCSP Manager (LS) 
 
July 22, 2016 Pre-Decisional Final Five Year Plan Distributed to Task 

Managers, NDAG, and CSSG 
(JS-IE Section / LS non-IE Section) 

 
July 26, 2016 International Collaboration Meeting, Nuclear Data 

Prioitization Meeting, ICSBEP Prioritization 
Meeting, CEdT Efficiency Meeting (held 
sequentially) (DC) 

 
July 27, 2016 Budget Execution Meeting to Finalize FY 2017 

Budget Execution Plan. Brief FY 2016 3rd Quarter 
QPR discussion (Questions from NCSP Team only 
- no task manager presentations) (DC) 

 
July 28, 2016 CSSG Meeting (DC) 
 
July 29, 2016 AM CSSG Meeting (DC) 
 
July 28-29, 2016 NCSP Manager reviews and acts on all newly 

submitted IERs since publication of the FY16 Five 
Year Plan; and includes a listing of all newly 
Approved CED-0s for Gantt charts 

 
August 12, 2016 NCSP Manager Submits G2 IP, Site Splits, and 

Work Authorizations to NA-50 (JS) 
 

September 2, 2016  Final Comments on Five-Year Plan due 
  to NCSP Manager 

(JS-IE Section / LS non-IE Section) 
 

September 21, 2016  Final Draft of Five-Year Plan due to NCSP 
Manager (JS-IE Section / LS non-IE Section) 
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Actions Due Teleconferences Meetings Misc Activities 
 
September 27, 2016  Approved Five Year Execution Plan for FY 

2016-2019 Issued 
 
October 20, 2016 4th Quarter FY 2016 Quarterly Progress Reports  
  due to NCSP Manager (LS) 
 
November 3, 2016 FY 2016 Close-Out Quarterly Program Review 

(QPR) Teleconference (JS) 
 
November 6-10, 2016 2016 Winter ANS Meeting (Las Vegas) 
 
November (TBD), 2016 2016 Winter ANS Session (Las Vegas) Recent 

Nuclear Criticality Safety Program Technical 
Program Review (LS)  
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Nuclear Criticality Safety Program (NCSP) 
Hands-On Training & Education  

Course Dates 
Two-week Criticality Safety Practitioner Course 

Feb 08 - Feb 12, 2016 at NCERC Feb 08 - Feb 12, 2016 at Sandia Feb 01 - Feb 05, 2016 at NFO 

Aug 15 – Aug 19, 2016 at NFO Aug 22 – Aug 26, 2016 at NCERC Aug 22 - Aug 26, 2016 at Sandia 

One-week Manager's Course 

Jan 11 - Jan 15, 2016 at Sandia 

Jun 20 - Jun 24, 2016 at NCERC 


